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Project Status - External
Activity May Jun Jul ISD Date CS ∂CS Comments

DAAC Ops 03-28-2002 4

ECHO 03-27-2004 1.5
SRR for WIST held; ECHO nomination for 
SW of the year; potential budget problems 

for 2005

EDOS 08-28-2003 1 Upgrades to data capture (tape to disk)

SDPS (SSDO) 06-27-2001 5.7
Release 7 completed; Aura SORR 

completed, went well

GES DAAC 01-24-2002 0.8
Aura ephemeris data received, processed, 

delivered to Aura teams

HST 10-23-2001 1
442 handling robotic servicing; lull for 

Kevin H. and Jim J.

JWST 1

LDCM 08-28-2001 1
Working w/HQ on inst RFP for NPOESS 

and bridge mission (NPP2)

LEP/LHEA 09-26-2002 1.8 DELCOURT model dev proceeding

LIS 1
Slated for October conclusion; S. Olden 
scheduled to support Flight Software

NSSDC 01-29-2004 1.9
Working w/ Lockheed Martin Solar 
Astrophysics Lab to standardize web 

services throughout Code 630



Activity May Jun Jul ISD Date CS ∂CS Comments

Aura Testing Today 1.5 Proceeding to early-orbit checkout

GLAST 1

SOMO 1
Supported Aura pre-launch, launch, and 

post-launch testing; supported HST testing

Swift 1

Previous test concerns addressed; some 
re-testing needed due to concerns from 

science team; some indication of 
understaffing on project

EDIO 3.3
Now working NOAA long-term archive 

activities

NPP 0.5

Successful presentation to HQ/Y on 6/23; 
revised Level 1 requirements determined; 

possible NPP SDS prototype for late 
summer 

Project Status - External



Activity May Jun Jul ISD Date CS ∂CS Comments

Adv Data Grid
27 May 

2004 2.2 1st delivery to LDCM

Fire Detection 1
Awaiting funding decision from Code T; 

processing moved to G5

Invasive Sp - EO1 NEW 0.3
EO-1 Aster/Hyperion scenes now being 

acquired

LWS Data System 0.8
Work in progress to identify metadata 

standards

Earth Today 0.5
R. Mullinix preparing for PIP2; work on 

schedule

Aqua/Aura Cueing 1.2 Major delay in acquisition of hardware

OptIPuter 1.5
GISS model ensembles now running on G5 

and Compaq

RASC 1
Support shifting to “feature detection” 

analysis
Adv Sensor Fleet 

Software Dev 0
Support suspended until Jessica Matthews 

returns

Administration 2.1 K. Thomas now controlling property

Project Status - Internal



Upcoming Proposals

• FPGA/Data Assimilation Study

• Support from T. Lee (HQ/YS) - discussion w/ E. 
Torres (ESTO) in August

• Proposal written for ESTO study

• Sensor Web Simulator

• T. Lee has planned $1M for FY06 launch

• Will seek R&TD CS charge numbers during 
FY05


